
CIP 2-Year Implementation Plan

FY 15/16 & 16/17
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1 1 NAS 13/14 SP1-401 ADA RAMPS 13TH & IRIS (INC. RTIP St. Imp. S15-101) 7/25/14 7/25/13 8/21/13 2/15/15 4/9/15 4/16/15 5/7/15 5/20/15 6/4/15 7/13/15 8/7/15

2 1 NV5 13/14 S14-104 ALLEY IMPROVEMENTS FY 3/10/14 6/30/14 7/17/14 3/30/15 5/21/15 5/28/15 6/18/15 7/15/15 8/14/15 est.9/1/15

3  RBF 13/14 S12-101 BAYSHORE BIKEWAY ACCESS PROJECT SCHOOL FENCE ONLY N/A N/A N/A N/A N/A N/A N/A N/A N/A 6/16/15 7/17/15

4 1 13/14 S14-107 COMMUNITY ENHANCEMENTS PR 2/28/14 See Note 3

5 1 NV5 13/14 S13-309 ELM AVE SEACOAST TO 7TH RTIP/ATP 3/10/14 3/24/14 3/25/14 est.10/30/15

6 1 TRAN 13/14 W13-101 PUMP STATION #10 REHABILITATION 12/17/12 4/3/13 4/16/13 3/10/15 3/26/15 4/2/15 4/23/15 5/6/15 6/2/15 est.9-14-15

7 1 SDGE 13/14 S14-108 RESIDENTIAL CITYWIDE STREET LIGHTING INFILL (13TH TO 15TH) 2/19/14 N/A N/A N/A N/A N/A N/A N/A N/A 9/1/14 est. 9/14/15

8 1 SDGE 13/14 SP2-013 UNDERGROUNDING 600 OCEAN LANE 600 BLOCK 

9 1 NV5 14/15 W15-201 ANN MAIN LINE (INC. ALLEYS) 7/1/14 9/25/14 9/25/14 3/31/15 5/14/15 5/21/15 6/11/15 7/15/15 8/14/15

10 1 BDS 14/15 S15-102 DELAWARE STREET & SIDEWALK 7/1/14 8/15/14 9/15/14 3/3/15 4/2/15 4/9/15 4/30/15 5/20/15 6/4/15 6/29/15 8/18/15

11 1 NV5 14/15 W15-103 PUMP STATION 4 & 6 REHABILITATION 7/1/14 1/26/15 3/3/15

12 1 NV5 14/15 S15-101 RTIP FY 14-15 (STREET IMPROVEMENTS) 7/1/14 5/14/14 7/1/14 3/10/15 4/12/15 4/19/15 5/7/15 5/20/15 6/4/15 7/13/15 est. 10/11/15

13 1 KOA 15/16 S15-702 13th Street Class 2 Bikeway Construction 3/8/12 3/5/13 9/11/13 6/18/15 6/25/15 6/25/15 7/16/15 8/19/15 See Note 1

14 1 NV5 15/16 W16-201 ANNUAL MAIN LINE REPAIRS 8/4/15 Pending

15 2 NV5 15/16 S15-106 ANNUAL SLURRY SEAL 8/6/15 Pending

16 1  15/16 S16-703 BAYSHORE BIKEWAY PERIMETER FENCE REMOVAL 7/1/2015 N/A N/A Pending

17 3 NV5 15/16 F15-201 CIVIC CENTER NORTH WINDOW 7/16/15 Pending

18 SDGE 15/16 S15-402 RESIDENTIAL CITYWIDE STREET LIGHTING INFILL (11TH TO 13TH)

19 1 NV5 15/16 P16-301 SOCCER FIELD FENCE 4/28/15 N/A N/A Pending

20 1 NV5 15/16 P15-401 SPORTS PARK OUTSIDE RESTROOM 8/4/15 Pending

21 1 NV5 15/16 P15-402 SPORTS PARK TOT-LOT 8/4/15 Pending

22 1 NV5 15/16 STREETS CONDITION SURVEY 8/5/15 Pending

23 1 SDGE 15/16 S15-801 UNDERGROUNDING ELM AVE 1300 BLOCK & FERN 900-100 BLOCKS 1/21/15  

24 1 NV5 15/16 F15-101 VEHICLE WASH PIT PW Yard 8/5/15 Pending

25  16/17 F15-202 CIVIC CENTER SOUTH WINDOW 8/5/15

26  16/17 S16-702 ECO-ROUTE ENHANCEMENTS

27  16/17 S15-201 FERN AVE & MOBILITY IMPROVEMENTS ON HOLD See Note 5

28  16/17 W16-102 PUMP STATION #10 EM GENERATOR REPLACEMENT

29  16/17 W16-101 PUMP STATION #5

30 16/17 S16-401 RESIDENTIAL CITYWIDE STREET LIGHTING INFILL (9TH TO 11TH)

31  16/17 S15-202 SIDEWALK INFILL CITRUS AV

32  16/17 P15-501 VETERANS PARK RESTROOM

Notes:

1. Only one late bid came in City Attorney reviewed and provided options going to Council 8/19/15 for direction

2. Not used.

4. Not used.

5. Project on hold did not receive ATP Grant.  Will apply for available Grant.   

3.  Project on hold pending "Big Picture Strategic Plan Update" and 3-D imaging to help visualize the scope of work.
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